g-2-(5

Figure 10
Prefiminary RI/FS Schedule - AOI-1
iD [Task Name Duration Scheduled Start }Scheduled 2015 [2016 [2017 2018 ; 2019 - 2020 T
| | ! [Finish | ¢ a1 2 [ o3 [ aa [ a1 | @@ | o3 . @ | o1 [ e [ o3 | e | a1 [ @ [ a3 | aa | a1 | @@ | a [ aa a1
; : i J emiamb b jals ono [y FIMAIMI J A s o[N DI FiMAIMIU U Als oN DD FIMAMD ) [As 0 N DU FMlaIMmis J las ioNpb [Flmaf
1 RI/FS WORKPLAN PREPARATION 277 days Thu 5/14/15 Sun2/14/16 v o4
2 Effective Date of AOC 0 days Thu 5/14/15 Thu 5/14/15 *
3 Scoping Conference Call 1day Thu 6/4/15  Thu6/4/15 i
4 Prepare Draft RI/FS WP, SAP (FSP/QAPP), HASP 60 days Fri6/5/15 Mon 8/3/15
S Review/Comment on Draft RI/FS WP, SAP (FSP/QAPP), HASP - EPA/TCEQ 60 days Tue 8/4/15 Fri 10/2/15
6 Prepare Final RI/FS WP, SAP (FSP/QAPP), HASP 60 days Sat 10/3/15 Tue 12/1/15
7 Review/Approve on Final RI/FS WP, SAP (FSP/QAPP), HASP - EPA/TCEQ 60 days Wed 12/2/15 Sat 1/30/16
8 Provide Field Notice and Insurance Certificates to EPA 15 days Sun 1/31/16 Sun 2/14/16
|9 REPORTING 0days  Tue3/15/16 Tue3/15/16
10 Bi-Monthly Progress Report (Initial) 0 days Tue 3/15/16 Tue 3/15/16
| 11 SITE CHARACTERIZATION 1044 days Thu5/14/15 Thu3/22/18
12 Completion of Removal Actions or Approval of Final RI/FS Work Plan 0 days Sun2/14/16  Sun2/14/16
13 A Iteration 1 - On-Property Investigations (Soil, GW, SW, Sediment) 180 days  Mon 2/15/16 Fri8/12/16 |
14| Access Acquisition for Off-Property investigations 300days  Thu5/14/15 Tue 3/8/16 ‘
15 Iteration 1 - Off-Property Investigations (Soil, Groundwater) 180 days  Mon 2/15/16 Fri8/12/16
16 lteration 1 - Background Soil Investigation 180days  Mon 2/15/16 Fri8/12/16
Y Iteration 1 - Data Assessment 75 days Sat 8/13/16 Wed 10/26/16.
18 Data Assessment Meeting with EPA/TCEQ 1 day Thu 10/27/16 Thu 10/27/16 :
19 Iteration 1 - Development of Draft Workplan Refinement Notice (WRN) 45 days Fri10/28/16 Sun 12/11/16
20 Iteration 1 - Review/Comment on WRN - EPA/TCEQ 30 days Mon 12/12/16 Tue 1/10/17
21 Iteration 1 - Prepare Final WRN 15 days Wed 1/11/17 Wed 1/25/17
"2 Review/Approve Final WRN - EPA/TCEQ 15days  Thu1/26/17 Thu2/9/17
23 Iteration 2 - Off-Property Investigations (Vince Bayou Surface Water, 90 days Thu 1/26/17 Tue 4/25/17
Sediment)
24 Iteration 2 - Background Sediment/Surface Water Investigation 90 days Thu 1/26/17  Tue 4/25/17
25 | lteration 2 - Data Assessment 60 days Wed 4/26/17 Sat 6/24/17
7726 iteration 2 - Data Assessment Meeting with EPA/TCEQ 1 day Sun 6/25/17 Sun 6/25/17
27 lteration 2 - Development of Draft WRN 45 days Mon 6/26/17 Wed 8/9/17
28 lteration 2 - Review/Comment on WRN - EPA/TCEQ 30 days Thu 8/10/17  Fri9/8/17
29 Iteration 2 - Prepare Final WRN 15 days Sat9/9/17  Sat9/23/17
730 Review/Approve Final WRN - EPA/TCEQ 15days  Sun9/24/17 Sun 10/8/17
| 31 lteration3- Off-Property investigations (Vince Bayou Biota) 120days  Sun9/24/17 Sun1/21/18
732 Jteration 3 - Background Biota (if needed) 120days  Wed 11/22/17 Wed 3/21/18
T I Iteration 3 - Data Assessment 60 days Mon 1/22/18 Thu3/22/18
|34 | iteration 3 - Data Assessment Meeting with EPA/TCEQ 1 day Thu3/22/18 Thu3/22/18
35  Screening Level Ecological Risk Assessment 240 days  Fri3/23/18 Sat11/17/18
36 | Prepare Draft SLERA 90days  Fri3/23/18 Wed 6/20/18
| 37 Review/Comment on SLERA - EPA/TCEQ 60days  Thu6/21/18 Sun 8/19/18
38 Prepare Final SLERA 60days  Mon 8/20/18 Thu 10/18/18
|35 Review/Approve Final SLERA - EPA/TCEQ 30days  Fri10/19/18 Sat 11/17/18
40 Baseline Ecological Risk Assessment {if needed) TBD Tue 5/15/18 Mon 8/19/19
42 Baseline Human Health Risk Assessment 300 days Fri3/23/18 Wed 1/16/19
43 Prepare Draft BHHRA 120days  Fri3/23/18  Fri 7/20/18
4 Review/Comment on Draft BHHRA - EPA/TCEQ 60days  Sat7/21/18 Tue9/18/18
s Prepare Final BHHRA 90days  Wed 9/19/18 Mon 12/17/18
46 Review/Approve Final BHHRA - EPA/TCEQ 30 days Tue 12/18/18 Wed 1/16/19
47 Remedial Investigation Report 300 days Tue 5/22/18 Sun3/17/19
728 | Prepare Draft Rl Report 120days  Tue5/22/18 Tue9/18/18
) Review/Comment on Draft Rl Report - EPA/TCEQ 60days  Wed9/19/18 Sat11/17/18
50 Prepare Final Ri Report 90 days Sun 11/18/18 Fri 2/15/19
51 Review/Approve Final Rl Report - EPA/TCEQ 30 days Sat 2/16/19  Sun3/17/19
'“'_?"‘reasibility Study 300days  Mon3/18/19 Sat1/11/20
T Prepare Draft FS Report 120days  Mon 3/18/19 Mon 7/15/19 -
' : Review/Comment on Draft FS Report - EPA/TCEQ 60 days Tue 7/16/19  Fri 9/13/19 !
Prepare Final FS Report 90 days Sat 9/14/19 Thu 12/12/19%
56 . Review/Approve Final FS Report - EPA/TCEQ 30 days Fri12/13/19 Sat1/11/20 | i - o o
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This schedule is subject to revision based on changes in assumed EPA review periods, weather, modifications to the scape of work, delays in obtaining access to properties, and/or potential interference with removal actions and associated field work.
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Figure 10
Preliminary RI/FS Schedule - AQI-1
D [Task Name IDuration Start i Finish Year 1 Year 2 Year 3 _ i . } Yea_nf 4 , ! ‘ i i S* _—
i r’ i M-1;M1 [M2 M3 [M4 M5 M6 | M7 M8 M9 [ M1d M11 M12 M13 M14 M15 M16 M17l M18 M1 M20 M21 M22I M2 M24 M25 M2¢ M27. M28 M29 M30 M31 M32 M33 M34 M35 M36 M37 M3§ M39 M4Q M41 M42 M43 M44 M4S M46 M47 M48 Mag M5
1 REPORTING (Begins after approval of RI/FS Workplan) 1428 days Day 0 Day 1428
2 Bi-Monthly Progress Report {Due 15th of every other month) 1428 days Day 0 Day 1428
3 SITE CHARACTERIZATION 767 days v
4 Completion of Removal Actions and Approval of Final RI/FS Work Plan 0 days Day 1 Day 1
5 Provide Field Notice and Insurance Certificates to EPA 15 days Day 1 Day 16
6 lteration 1 - On-Property Investigations (Soil, GW, SW, Sediment) 180 days Day 1 Day 181
7 Iteration 1 - Off-Property Investigations (Soil, Groundwater) 180 days Day 1 Day 181
8 Iteration 1 - Background Soil Investigation 180 days Day 1 Day 181
9 Iteration 1 - Data Assessment 75 days Day 181 Day 256
10 Data Assessment Meeting with EPA/TCEQ 1 day Day 256 Day 257
11 Iteration 1 - Development of Draft Workplan Refinement Notice (WRN) 45 days Day 257 Day 302
12 Iteration 1 - Review/Comment on WRN - EPA/TCEQ 30 days Day 302 Day 332
13 lteration 1 - Prepare Final WRN 15 days Day 332 Day 347
14 Review/Approve Final WRN - EPA/TCEQ 15 days Day 347 Day 362
|15 lteration 2 - Off-Property Investigations (Vince Bayou Surface Water, 90 days Day 347 Day 437
Sediment}
16 Iteration 2 - Background Sediment/Surface Water Investigation 90 days Day 347 Day 437
17 Iteration 2 - Data Assessment 60 days Day 437 Day 497
18 lteration 2 - Data Assessment Meeting with EPA/TCEQ. 1 day Day 497 Day 498
19 lteration 2 - Development of Draft WRN 45 days Day 498 Day 543
20 Iteration 2 - Review/Comment on WRN - EPA/TCEQ 30 days Day 543 Day 573
21 lteration 2 - Prepare Final WRN 15 days Day 573 Day 588
22 Review/Approve Final WRN - EPA/TCEQ 15 days Day 588 Day 603
23 Iteration 3 - Off-Property Investigations (Vince Bayou Biota) 120 days Day 588 Day 708
24 Iteration 3 - Background Biota (if needed) 120 days Day 588 Day 708
F Iteration 3 - Data Assessment 60 days Day 708 Day 768 i
e Iteration 3 - Data Assessment Meeting with EPA/TCEQ, 1 day Day 767 Day 768 N
27  |SCREENING LEVEL ECOLOGICAL RISK ASSESSMENT 240 days h
28 ] Prepare Draft SLERA 90 days Day 768 Day 858
29 | Review/Comment on SLERA - EPA/TCEQ 60 days Day 858 Day 918 i
7730 | Prepare Final SLERA 60 days Day 918 Day 978
77777 31 Review/Approve Final SLERA - EPA/TCEQ 30 days Day 978 Day 1008
32 IBASELINE ECOLOGICAL RISK ASSESSMENT (IF NEEDED) TBD
34 'BASELINE HUMAN HEALTH RISK ASSESSMENT 300 days v v
ECE Prepare Draft BHHRA 120 days Day 768 Day 888
| 36 Review/Comment on Draft BHHRA - EPA/TCEQ 60 days Day 888 Day 948
Y] Prepare Final BHHRA 90 days Day 948 Day 1038
38 Review/Approve Final BHHRA - EPA/TCEQ 30 days Day 1038 Day 1068
39 REMEDIAL INVESTIGATION REPORT 300 days hd
40 Prepare Draft Rl Report 120 days Day 828 Day 948 i
41 Review/Comment on Draft Rl Report - EPA/TCEQ 60 days Day 948 Day 1008 s
42 Prepare Final Rl Report 90 days Day 1008 Day 1098 .
43 Review/Approve Final RI Report - EPA/TCEQ 30 days Day 1098 Day 1128
44 |FEASIBILITY STUDY 300 days
45 Prepare Draft FS Report 120 days Day 1128 Day 1248
46 | Review/Comment on Draft FS Report - EPA/TCEQ 60 days Day1248  Day 1308
47 Prepare Final FS Report 90 days Day 1308 Day 1398
48 Review/Approve Final FS Report - EPA/TCEQ 30 days Day 1398 Day 1428
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Figure 10
Preliminary RI/FS Schedule - AOI-1

1D Task Name ‘Duration Scheduled Start |Scheduled 2016 2017 [ 2018 o] 02 ‘
, | Finish s Jrimialmly b falsTonTo i TrImia Ml b jalsloinp [y [Fimalml J alslolnipls [FmlamD hfalsTolnip s [rmalmi i [als o]
1 REPORTING (Begins after approval of RI/FS Workplan) 1428 days Fri4/15/16 Thu 3/12/20
2 Bi-Monthly Progress Report {Due 15th of every other month) 1428 days Fri4/15/16  Thu 3/12/20
3 SITE CHARACTERIZATION (Assumes approval of RI/FS Work Plan}) 964 days  Fri4/15/16 Tue 12/4/18
4 Provide Field Notice and Insurance Certificates to EPA 15 days Fri4/15/16  Fri4/29/16
| 5 | lteration1- On-Property Investigations {Soil, GW, SW, Sediment) 360 days Mon5/2/16 Wed 4/26/17
6 lteration 1 - Off-Property investigations {Soil, Groundwater) 360days Mon5/2/16 Wed 4/26/17
7 Iteration 1 - Background Soil Investigation 360days Mon5/2/16 Wed 4/26/17
8 Iteration 1 - Data Assessment 75 days Thu 4/27/17 Mon 7/10/17
) Data Assessment Meeting with EPA/TCEQ 1 day Tue 7/11/17  Tue 7/11/17
100 | lteration 1- Development of Draft Workplan Refinement Notice {WRN) 45 days Wed 7/12/17 Fri 8/25/17
11 Iteration 1 - Review/Comment on WRN - EPA/TCEQ 30 days Sat 8/26/17  Sun 9/24/17
| 12 | fteration 1 - Prepare Final WRN 15days  Mon 9/25/17 Mon 10/9/17
13 Review/Approve Final WRN - EPA/TCEQ 15 days Tue 10/10/17 Tue 10/24/17
14 Iteration 2 - Off-Praperty Investigations (Vince Bayou Surface Water, 90 days Tue 10/10/17 Sun 1/7/18
Sediment)
AAAAAAA 15 Iteration 2 - Background Sediment/Surface Water Investigation 90 days Tue 10/10/17 Sun 1/7/18
16 lteration 2 - Data Assessment 60 days Mon 1/8/18 Thu 3/8/18
17 lteration 2 - Data Assessment Meeting with EPA/TCEQ 1 day Fri 3/9/18 Fri 3/9/18
| 18 | Iteration 2 - Development of Draft WRN 45days  Sat3/10/18 Mon 4/23/18
19 {teration 2 - Review/Comment on WRN - EPA/TCEQ 30 days Tue 4/24/18 Wed 5/23/18
|20 | Iteration 2 - Prepare Final WRN 15days  Thu5/24/18 Thu6/7/18
21 Review/Approve Final WRN - EPA/TCEQ 15 days Fri 6/8/18 Fri 6/22/18
22 Iteration 3 - Off-Property Investigations (Vince Bayou Biota) 120 days  Fri6/8/18 Fri 10/5/18
23 Iteration 3 - Background Biota (if needed) 120 days  Fri6/8/18 Fri 10/5/18
24| [teration 3 - Data Assessment 60 days Sat 10/6/18 Tue 12/4/18
25 Iteration 3 - Data Assessment Meeting with EPA/TCEQ 1 day Tue 12/4/18 Tue 12/4/18
26 ISCREENING LEVEL ECOLOGICAL RISK ASSESSMENT 240 days Wed 12/5/18 Thu 8/1/19
27 Prepare Draft SLERA 90 days Wed 12/5/18 Mon 3/4/19
28 Review/Comment on SLERA - EPA/TCEQ 60 days Tue 3/5/19  Fri5/3/19
29 | Prepare Final SLERA 60days  Sat5/4/19  Tue 7/2/19
30 Review/Approve Final SLERA - EPA/TCEQ 30 days Wed 7/3/19 Thu 8/1/19
31 BASELINE ECOLOGICAL RISK ASSESSMENT (IF NEEDED) TBD Sun 7/22/18 Mon 3/25/19
33 BASELINE HUMAN HEALTH RISK ASSESSMENT 300 days Wed 12/5/18 Mon 9/30/19
34 Prepare Draft BHHRA 120days  Wed 12/5/18 Wed 4/3/19
35 Review/Comment on Draft BHHRA - EPA/TCEQ 60days  Thu4/4/19  Sun6/2/19
36 Prepare Final BHHRA 90 days Mon 6/3/19 Sat 8/31/19
37 Review/Approve Final BHHRA - EPA/TCEQ 30 days Sun 9/1/19  Mon 9/30/19
38 iREMEDIAL INVESTIGATION REPORT 300 days Sun 2/3/19  Fril11/29/19
39 Prepare Draft Rl Report 120days  Sun2/3/19  Sun6/2/19
40 ' Review/Comment on Draft Rl Report - EPA/TCEQ 60days  Mon6/3/19 Thu 8/1/19
Y Prepare Final Rl Report 90 days Fri8/2/19 Wed 10/30/19
42 Review/Approve Final RI Report - EPA/TCEQ 30 days Thu 10/31/19 Fri 11/29/19
43 FEASIBILITY STUDY 300 days Sat 11/30/19 Thu 9/24/20
44 Prepare Draft FS Report 120days  Sat11/30/19 Sat 3/28/20
| a5 Review/Comment on Draft FS Report - EPA/TCEQ 60 days Sun 3/29/20 Wed 5/27/20
46 Prepare Final FS Report 90 days Thu 5/28/20 Tue 8/25/20
47 | Review/Approve Final ES Report - EPA/TCEQ 30days  Wed 8/26/20 Thu 9/24/20
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